MFE FORMWORK MR11 SYSTEM

Project Sign-off and Closure Report

Version 1.0

Prepared for

MFE Formwork

Prepared by

MyIntellX project team

Date

21 October 2026

Status

Draft for client review

Document control

Item	Detail
Document	Project Sign-off and Closure Report
System	MFE Formwork MR11 System, version 1.0
Document version	1.0
Date	21 October 2026
Status	Draft for client review
Based on	Repository izzatmyintellx05/MFE, branch main, commit 0cc8c36
Prepared for	MFE Formwork
Prepared by	MyIntellX project team
Intended readers	Client project owner, client management, vendor management
Classification	Confidential, for client and vendor use only

Revision history

Version	Date	Description	Author
1.0	21 October 2026	First issue for client review	MyIntellX project team

Contents

1. Introduction 4
2. Project summary 4
3. Objectives and outcomes 4
4. Scope 5
5. Deliverables 5
6. Quality and acceptance 6
7. Open issues and risks at closure 6
8. Lessons learned 7
9. Handover checklist 7
9.1 Access and accounts 7
9.2 Readiness 7
9.3 Knowledge transfer 7
9.4 Commercial 8
10. Support after the project and the next release 8
11. Acceptance and closure sign-off 8

11.1 Exceptions accepted at sign-off 8
11.2 Signatures 9
Appendix A: Screenshots 10

1. Introduction

This report records what the MR11 project set out to do, what it delivered, and what still needs to happen before the project can formally close. It is also where both parties sign to accept the system.

Version 1.0 of the MFE Formwork MR11 System was delivered on 15 October 2026 and has passed the developers' build and system checks. Three steps remain before the project closes: the client's user acceptance testing, the handover checklist in section 9, and the signatures in section 11.

2. Project summary

Item	Detail
Project	MFE Formwork MR11 System
Client	MFE Formwork
Vendor	MyIntellX
Development period	30 September 2026 to 15 October 2026, with 74 commits in the repository
Release	Version 1.0, commit `0cc8c36`, 15 October 2026
Hosting	Vercel (Singapore) with Supabase PostgreSQL (ap-southeast-1), with an Azure option also provided
Current status	Delivered, and waiting for UAT and the client's sign-off

3. Objectives and outcomes

Objective	What was delivered	Status
Replace the manual assembly of the MR11	The MR11 is rebuilt automatically from the seven department workbooks every time one is uploaded	Met
Let departments keep working in Excel	Uploads keep their values, fill and font colours, and merged cells	Met
Control access by department	Nine roles, checked both on the server and on screen	Met
Give executives a view of the pipeline	The CEO Executive Hub, with stage totals, a monthly chart, a pipeline for each month and pricing	Met
Price with live market data	Bank Negara Malaysia rates and LME aluminium prices, recalculated every time the MR11 is read	Met
Keep data shared and safe	Supabase is the source of truth, and every server instance reloads from it	Met, to be confirmed by UAT-35 and UAT-36

Screenshots of the delivered system are in Appendix A.

See Figure 1 in Appendix A: The delivered MR11 Master Schedule (version 1.0, sample data).

See Figure 2 in Appendix A: The delivered CEO Executive Hub (version 1.0, sample data).

4. Scope

Delivered	Not delivered in version 1.0
Signing in, password changes and accounts managed by administrators	Self-registration and single sign-on
Six department pages with upload and a workbook viewer (Shell Plan & Design combined, and Dispatch split into Local and Overseas)	Downloading the original uploaded files again
The MR11 Master Schedule with filters, export, and row delete and restore	Email or push notifications
Series history, approval history and monthly dispatch figures	An audit log that is saved permanently
The CEO Executive Hub	Giving the CEO role from Admin Permissions
Admin Permissions	A mobile app, and integration with an ERP system

5. Deliverables

#	Deliverable	Where to find it	Status
1	The web application, version 1.0	Production address to be confirmed	Delivered
2	The source code	GitHub repository izzatmyintellx05/MFE, branch main	Delivered, to be made private
3	The database schema and seed data	supabase/schema.sql	Delivered
4	The deployment configuration	vercel.json, Dockerfile, azure-pipelines.yml, azuredeploy.json and deploy-azure.sh	Delivered
5	Software Requirements Specification	01 MFE MR11 - Software Requirements Specification.docx	Delivered for review
6	System Architecture Document	02 MFE MR11 - System Architecture Document.docx	Delivered for review
7	API Reference	03 MFE MR11 - API Reference.docx	Delivered for review
8	Source Code Repository Guide	04 MFE MR11 - Source Code Repository Guide.docx	Delivered for review
9	Deployment Guide	05 MFE MR11 - Deployment Guide.docx	Delivered for review
10	User Guide	06 MFE MR11 - User Guide.docx	Delivered for review
11	Test Plan and UAT Test Cases	07 MFE MR11 - Test Plan and UAT Test Cases.docx	Delivered, with UAT still to be run
12	Operations and Support Guide	08 MFE MR11 - Operations and Support Guide.docx	Delivered for review
13	Release Notes v1.0	09 MFE MR11 - Release Notes v1.0.docx	Delivered
14	Data Models	11 MFE MR11 - Data Models.docx	Delivered for review

#	Deliverable	Where to find it	Status
15	Code Guide: Backend	12 MFE MR11 - Code Guide - Backend.docx	Delivered for review
16	Code Guide: Frontend	13 MFE MR11 - Code Guide - Frontend.docx	Delivered for review
17	Code Guide: Configuration, Build and Scripts	14 MFE MR11 - Code Guide - Configuration, Build and Scripts.docx	Delivered for review
18	Training for users, administrators and IT	To be scheduled	Pending

6. Quality and acceptance

Check	Result
Type check and production build (21 October 2026)	Passed
API checks in demonstration mode (21 October 2026)	23 of 24 passed; the one failure is known issue 1, downloading uploaded files
User acceptance testing (36 cases)	Not yet run
Open Critical or High defects	None recorded yet

7. Open issues and risks at closure

#	Issue or risk	Rating	Owner	Action
1	The GitHub repository is public, and contains sample workbooks, the Supabase project reference and Azure ids	High	Vendor	Make it private, or move it to the client's organisation, before handover
2	The default passwords (admin123) and a fallback JWT_SECRET that is published in the code	High	Vendor and client IT	Work through the security checklist in the Operations and Support Guide
3	Changes to a workbook's layout can stop its columns from mapping	Medium	Client departments	Freeze the templates, and agree any header changes through change control
4	Support contacts, hours and the warranty have not yet been agreed	Medium	Both parties	Agree them before sign-off (see section 10)
5	Known issues 1 to 10 in the Operations and Support Guide	Low to Medium	Vendor	Plan them into the next release
6	Market data depends on public services	Low	Vendor	Back-up sources and the last known values are already in place

8. Lessons learned

- **Agree workbook templates early.** The BD, Production and Dispatch layouts changed during client testing, between 6 and 9 October 2026, and each change needed new column mappings. Next time, the templates and header names should be agreed before development starts, with later changes handled through change control.
- **Settle data ownership at the start.** Shell Plan and Design moved from two workbooks to one combined workbook on 7 October 2026. Agreeing early which department owns which columns avoids this kind of rework.
- **Choose one database layout from the start.** The repository ended up with two schema layouts, and the code has to support both of them.
- **Keep the documentation in step with the build.** The repository's early design notes describe features that were never built, and this documentation set now replaces them.
- **Review security at every milestone.** Repository visibility and seeded passwords should be checked before every release to the client, not only at the end.

We will add the client's own lessons at the closure meeting.

9. Handover checklist

9.1 Access and accounts

☐ The client owns, or has admin access to, the GitHub repository, and it is private

☐ The client owns, or has admin access to, the Vercel project (or the Azure subscription)

☐ The client owns the Supabase project and its database password

☐ The domain name and DNS point to the production deployment

☐ All credentials have been handed over through a password manager, not by email

☐ The administrator password has been changed, and the demo accounts removed or given new passwords

☐ The production `JWT_SECRET` has been set, and only client IT knows it

9.2 Readiness

☐ The security checklist has been completed, or the client has accepted the remaining risks in writing

☐ The checks in the Deployment Guide pass

☐ Backups have been confirmed, and one test restore has been done

☐ Every department's latest workbook has been uploaded to production

☐ Accounts have been created for all named users, with the right roles

9.3 Knowledge transfer

☐ Administrator training: accounts, roles, deleting and restoring rows, and troubleshooting

☐ Department user training: uploading, reading the MR11, filters and export

☐ A walkthrough of the CEO Executive Hub for the CEO

☐ An IT walkthrough of deployment, environment variables, logs and maintenance changes

☐ This documentation set has been delivered and accepted

9.4 Commercial

☐ UAT has been completed with no Critical or High defects still open

☐ Support contacts, hours and response times have been agreed

☐ The warranty period and its start date have been agreed

10. Support after the project and the next release

Item	Detail
Warranty period	To be agreed
Support contact and hours	To be agreed
Response times by severity	To be agreed

For the next release, we recommend:

1. Storing the original uploaded files (for example in Supabase Storage) so they can be downloaded again.
2. Adding the CEO role to Admin Permissions.
3. Saving the audit log to the database.
4. Strengthening password hashing, limiting repeated sign-in attempts, and restricting CORS and the database health check.
5. Adding the 2028 month columns before December 2027.
6. Splitting the frontend bundle so the first visit loads faster.
7. Adding automated tests for the MR11 matching and pricing rules.

11. Acceptance and closure sign-off

By signing below, both parties confirm that version 1.0 of the MFE Formwork MR11 System has been delivered and tested as described in this report, that it meets the agreed requirements apart from the exceptions listed, and that it is accepted for production use. With these signatures, the project moves from delivery into support.

11.1 Exceptions accepted at sign-off

Please list any defect or known-issue numbers accepted at sign-off, or write "None".

#	Item	Agreed action	Target date
1			
2			
3			

11.2 Signatures

Party	Name	Position	Signature	Date
Client project owner (MFE Formwork)				
Client IT representative				
Vendor project manager (MyIntellX)				
Vendor technical lead				

Appendix A: Screenshots

These screenshots were taken from version 1.0 running with the sample workbooks, so the projects and figures in them are examples rather than live data.

Figure	What it shows	Mentioned in
Figure 1	The delivered MR11 Master Schedule (version 1.0, sample data)	3. Objectives and outcomes
Figure 2	The delivered CEO Executive Hub (version 1.0, sample data)	3. Objectives and outcomes




Figure 1: The delivered MR11 Master Schedule (version 1.0, sample data)




Figure 2: The delivered CEO Executive Hub (version 1.0, sample data)